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U.S. En ir. ental Protection Agency 
Region II, Montana Office 
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Dear Ms. Quick: 

We have enclosed the quarterly report for the Libby NPL Sitewide Cooperative Agreement 
V-97841901. This report is for the fourth quarter of federal fiscal year 2011. The attached report 
describes DEQ's activities and financial status under this cooperative agreement during the reporting 
period. 

If you have questions conceming the narrative discussion, please contact Larry Scusa, Federal Superfund 
Section Supervisor at (406) 841-5035. For financial summary questions, contact Tassie Smith, 
Accountant at (406) 841-5015. 

Sandra Olsen, Administrator 
Remediatio Division 

Dean A. Rude, Chief Financial Officer 
Financial Services 

Enclosure 

cc: 	Sandi Olsen, RD 
Larry Scusa, RD 
Karen Anthony, FS 
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Libby Asbestos NPL SITE 
SITE-WIDE COOPERATIVE AGREEMENT (MT-V-97841901) 

FFY 2011 - Fourth Quarter Report 
July 1, 2011 through September 30, 2011 

DEQ prepared this quarterly update in accordance with the special conditions of 
Cooperative Agreement No. MT-V-97841901. The report details activities undertaken 
and expenses incurred during the reporting period. In November 1999, the EPA Region 
VIII Superfund Program initiated emergency response actions in Libby, Montana. 
Response activities focused on rapidly assessing the nature of the problem and taking 
immediate actions to eliminate high-priority sources of Libby asbestos. EPA listed the 
site on the NPL in October of 2002. 

Background  

The Libby Asbestos Site is centrally located around Sections 3 and 10, T3ON, R31W, 
Lincoln County, Montana. The Libby Asbestos Site is comprised of eight Operable 
Units. EPA has designated DEQ as the lead agency for OU 7. 

OU 1 — Former Export Plant 
OU 2 — Former Screening Plant 
OU 3 — Mine 
OU 4 — Commercial and residential properties in and around Libby 
OU 5 — Former Stimson Lumber Mill Property 
OU 6 — BNSF Rail Yards and Lines 
OU 7 — Commercial and residential properties in and around Troy 
OU 8 Highway right-of-way around Libby, Troy, and the surrounding area 

Operable Unit 1 — Former Export Plant 

Documents reviewed and/or prepared include: 
• Draft Outline for OU1 Site Operations and Maintenance Plan (CDM, January 2011) 
• OU1 Draft Final Remedial Action Summary 
• Draft Tradesperson and Miscellaneous ABS SAP 
• IRIS Toxicological Review of Libby Amphibole Asbestos (External Review Draft) 
• Draft Interim Institutional Controls Work Plan 
• Record of Decision (EPA, March 2010) 
• Numerous resources about asbestos, asbestos identification and analysis, geology 

of asbestos, and Libby, Montana 

Activities include: 
• Participated in weekly Construction/Operations and any Libby Team conference 

calls 
• Visited construction site. 
• Participated in multiple conference calls and meetings with EPA and the City to 

discuss remedial design options 



• Reviewed correspondence between City and EPA regarding access for remedial 
action 

• Responded to information requests 
• Prepared quarterly report for EPA 

Travel, Meetings, Training and Field Activities: 

July 11-15, August 8-12, September 12-16 	Libby, participated in monthly meetings 
with TAG, CAG, O&M, Libby City Council, City/County Board of 
Health. Lincoln County Commission, Healthy Communities Initiative 
representatives, and Construction/Operations team calls. 
Participated in special sessions with Libby City Council regarding 
remedial actions and access agreement at OU1. 

August 22-26, Colorado, attended EPNDEQ team training 
No travel was charged to OU1 for this reporting period. 

Operable Unit 2 — Former Screening Plant 

Documents reviewed and/or prepared include: 
• Draft Tradesperson and Miscellaneous ABS SAP 
• IRIS Toxicological Review of Libby Amphibole Asbestos (External Review Draft) 
• Draft Interim Institutional Controls Work Plan 
• Record of Decision (EPA, March 2010) 
• Numerous resources about asbestos, asbestos identification and analysis, geology 

of asbestos, and Libby, Montana 

Activities include: 
• Participated in weekly Construction/Operations and Libby Team conference calls 
• Responded to information requests 
• Prepared quarterly report for EPA 

Travel, Meetings, Training and Field Activities: 
July 11-15, August 8-12, September 12-16 	Libby, participated in monthly meetings 

with TAG, CAG, O&M, Libby City Council, City/County Board of 
Health, Lincoln County Commission, Healthy Communities Initiative 
representatives, and Construction/Operations team calls. 

August 22-26, Colorado, attended EPA/DEQ team training August 22-26, Colorado, 
attended EPA/DEQ team training . 

No travel was charged to 0U2 for this reporting period. 

Operable Unit 3 — Mine 

Documents reviewed and/or prepared include: 
• Site Management Plan and Project Schedule (ongoing review and revisions) 
• Monthly Progress Reports (Remedium, monthly) 
• IRIS Toxicological Review of Libby Amphibole Asbestos (External Review Draft) 
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